MICHAEL BAKER JR,, INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A1 Identity: Survey pipeline ROW Production: 3,500 feet per shift
Quantity: 361,680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Party chief 104 29.20 36,442 9,544 8.85 11,045 57,030
1|Instrument person 104 27.47 34,283 8,979 8.85 11,045 54,306
2|Chain person 208 23.94 59,754 15,650 8.85 22,090 97,493
1[Stakehop 104 25.09 31,312 8,201 8.85 11,045 50,558
5[SUB-TOTAL 520 161,791 42,373 55,224 259,388
FICA, FUTA, E.S. &MED 12.64% 25,806 25,806
Liability & compensation 15.30% 24,754 24,754
Small Tools 6.00% 9,707 9,707
Per Diem 135.00 70,200 70,200
5/TOTAL LABOR 520 222,058 42,373 55,224 389,855
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Carryall, 4x4 104 5.80 50 6,032 3.80 3,952 9,984
1[Survey equip. 104 3.50 2 3,640 1.00 1,040 4,680
1[Mobile radio 104 1.05 1 1,092 0.30 312 1,404
1[Light plant, 4 lite 104 4.20 16 4,368 4.00 4,160 8,528
4/TOTAL EQUIPMENT 416 69 15,132 9,464 24,596
Misc.: Miscellaneous supplies $ 50.00 per shift 104 shifts 5,200
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 5,200
TOTALS $419,651
Cost/feet 1.16]
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MICHAEL BAKER JR., INC.

Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A2 Identity: ROW clear, brush & small timber Production: 3,500 feet per shift
Quantity: 361,680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
4|Labor, group 1 416 24.35 121,555 31,835 8.29 41,384 194,774
4|Labor, group 2 416 25.10 125,299 32,816 8.29 41,384 199,499
7|Operator, group 1 728 29.72 259,634 67,998 8.45 73,819 401,451
3| Teamster, group 4 312 27.00 101,088 26,475 8.85 33,134 160,697
19|SUB-TOTAL 1976 648,012 169,714 200,267 1,017,992
FICA, FUTA, E.S. &MED 12.64% 103,361 103,361
Liability & compensation 15.30% 99,146 99,146
Small Tools 6.00% 38,881 38,881
Per Diem $ 135.00 266,760 266,760
19|TOTAL LABOR 1976 889,399 169,714 200,267 1,526,139
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
1|Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
3|Mobile radio 312 1.05 3 3,276 0.30 936 4,212
2|D8 dozer w/winch 208 67.00 1422 139,360 33.60 69,888 209,248
2|Stump grinder 208 120.00 354 249,600 16.40 34,112 283,712
2[Hydro axe 208 38.00 450 79,040 42.00 87,360 166,400
3|Wood chipper 312 22.00 594 68,640 17.00 53,040 121,680
1(Brush rake 104 2.70 18 2,808 1.25 1,300 4,108
1[Flatbed, 3t 104 7.40 55 7,696 7.90 8,216 15,912
1[Light plant, 4 lite 104 4.20 16 4,368 4.00 4,160 8,528
17|TOTAL EQUIPMENT 1768 3077 571,636 268,892 840,528
Misc.: -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $2,366,667
Cost/feet 6.54]

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls

Sheet: 06 A2

Page 2 of 33

10:52 AM 3/28/2005




MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work 0.T. Code:
Crew No.: A3 Identity: Construct ice/snow work pad Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
8|Operator, group 1 832 29.72 296,724 77,712 8.45 84,365 458,801
4{Labor, group 1 416 24.35 121,555 31,835 8.29 41,384 194,774
3|Operator, group 4 312 23.00 86,112 22,553 8.45 31,637 140,302
1[{Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
4|Teamster, group 1a 416 30.72 153,354 40,163 8.85 44179 237,697
21|SUB-TOTAL 2184 731,877 191,679 223,155 1,146,711
FICA, FUTA, E.S. &MED 12.64% 116,737 116,737
Liability & compensation 15.30% 111,977 111,977
Small Tools 6.00% 43,913 43,913
Per Diem $ 135.00 294,840 294,840
21|TOTAL LABOR 2184 1,004,504 191,679 223,155 1,714,178
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1{Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
3|Mobile radio 312 1.05 3 3,276 0.30 936 4,212
1[Bus, 26 passenger 104 8.00 100 8,320 5.30 5,512 13,832
2|Water trailer, 8000g 208 7.70 400 16,016 5.20 10,816 26,832
2|Water truck, 4000g 208 31.40 310 65,312 10.50 21,840 87,152
1{Motor grader, 16g 104 51.10 525 53,144 43.05 44,772 97,916
2|Loader, 966 208 33.45 832 69,576 30.00 62,400 131,976
1{Snow blower, loader attch. 104 15.00 10 15,600 8.00 8,320 23,920
2|Light plant, 4 lite 208 4.20 32 8,736 4.00 8,320 17,056
1{Pump, 8" 104 9.50 9 9,880 7.35 7,644 17,524
2|Pump, 6" 208 8.50 16 17,680 6.00 12,480 30,160
3|Shelter, pumps 312 10.00 60 31,200 7.20 22,464 53,664
2|D6 dozer, LGP 208 35.45 744 73,736 28.00 58,240 131,976
2|D8 dozer w/winch 208 67.00 139,360 33.60 69,888 209,248
1{Loader, 988 104 62.85 841 65,364 59.85 62,244 127,608
26|TOTAL EQUIPMENT 2704 3,927 582,920 399,724 982,644
Misc.: -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $2,696,822
Cost/feet 7.46
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MICHAEL BAKER JR,, INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A4 Identity: Maintain ice/snow work pad Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
3|Operator, group 1 312 29.72 111,272 29,142 8.45 31,637 172,051
2|Teamster, group 2 208 28.15 70,262 18,402 8.85 22,090 110,754
2|Labor, group 1 208 24.35 60,778 15,918 8.29 20,692 97,387
1[Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
9[SUB-TOTAL 936 316,443 82,876 96,009 495,328
FICA, FUTA, E.S. &MED 12.64% 50,474 50,474
Liability & compensation 15.30% 48,416 48,416
Small Tools 6.00% 18,987 18,987
Per Diem $ 135.00 126,360 126,360
9[TOTAL LABOR 936 434,319 82,876 96,009 739,564
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
1[Mobile radio 104 1.05 1 1,092 0.30 312 1,404
2|Water truck, 4000g 208 31.40 310 65,312 10.50 21,840 87,152
1|[Motor grader, 16g 104 51.10 525 53,144 43.05 44,772 97,916
2|Loader, 966 208 33.45 832 69,576 30.00 62,400 131,976
1|Snow blower, loader attch. 104 15.00 10 15,600 8.00 8,320 23,920
2|Light plant, 4 lite 208 4.20 32 8,736 4.00 8,320 17,056
1[Pump, 6" 104 8.50 8 8,840 6.00 6,240 15,080
2|[Shelter, pumps 208 10.00 40 20,800 7.20 14,976 35,776
1[Bus, 26 passenger 104 8.00 100 8,320 5.30 5,512 13,832
14| TOTAL EQUIPMENT 1456 1,903 257,140 176,540 433,680
Misc.: -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $1,173,244
Cost/feet 3.24]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 88
Spread No.: Winter work O.T. Code:
Crew No.: A5 Identity: Machine ditch (Rocksaw) Production: 3500 feet per shift
Quantity: 307428 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 88 32.40 34,214 8,961 8.45 8,923 52,098
8|Operator, group 1 704 29.72 251,075 65,756 8.45 71,386 388,217
2|Labor, group 1 176 24.35 51,427 13,469 8.29 17,508 82,404
1[Operator, group 4 88 23.00 24,288 6,361 8.45 8,923 39,572
2|Teamster, group 4 176 27.00 57,024 14,935 8.85 18,691 90,650
1[Powderman 88 25.75 27,192 7,122 8.29 8,754 43,068
1[Powder loader 88 25.10 26,506 6,942 8.29 8,754 42,202
16[SUB-TOTAL 1408 471,726 123,545 142,940 738,211
FICA, FUTA, E.S. &MED 12.64% 75,242 75,242
Liability & compensation 15.30% 72,174 72,174
Small Tools 6.00% 28,304 28,304
Per Diem $ 135.00 190,080 190,080
16/TOTAL LABOR 1408 647,446 123,545 142,940 1,104,011
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 88 5.50 45 4,840 3.70 3,256 8,096
4[Rocksaw D10 352 320.00 8176 1,126,400 350.00 1,232,000 2,358,400
1[D8 dozer w/ripper 88 68.50 791 60,280 39.45 34,716 94,996
1[Bus, 45 passenger 88 10.70 120 9,416 5.80 5,104 14,520
1{Mechanic rig 88 18.80 70 16,544 10.50 9,240 25,784
3|Mobile radio 264 1.05 3 2,772 0.30 792 3,564
1{John Henry drill 88 66.50 520 58,520 45.00 39,600 98,120
1[{Powder truck 88 15.50 65 13,640 9.70 8,536 22,176
1|Powder magazine 88 6.90 25 6,072 2.00 1,760 7,832
2|Backhoe, 245 176 86.45 2730 152,152 52.55 92,488 244,640
1[Flatbed, 3t 88 7.40 55 6,512 7.90 6,952 13,464
17|TOTAL EQUIPMENT 1496 12,600 1,457,148 1,434,444 2,891,592
Misc.: Misc. blasting supplies $ 500 per shift 88 per shift 44,000
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 44,000
TOTALS $4,039,603
Cost/feet 13.14]
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MICHAEL BAKER JR., INC.

Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 28
Spread No.: Winter work O.T. Code:
Crew No.: A6 Identity: Drill/blast and backhoe ditch Production: 2000 feet per shift
Quantity: 54,252 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 28 32.40 10,886 2,851 8.45 2,839 16,577
1[Labor, foreman 28 26.96 9,059 2,372 8.29 2,785 14,216
3|Labor, group 3 84 25.75 25,956 6,798 8.29 8,356 41,110
1[Powderman 28 25.75 8,652 2,266 8.29 2,785 13,703
1[Powder loader 28 25.10 8,434 2,209 8.29 2,785 13,428
1|Operator, group 4 28 23.00 7,728 2,024 8.45 2,839 12,591
2|Operator, group 1 56 29.72 19,972 5,231 8.45 5,678 30,881
1[Teamster, group 4 28 27.00 9,072 2,376 8.85 2,974 14,422
11[SUB-TOTAL 308 99,758 26,127 31,043 156,928
FICA, FUTA, E.S. &MED 12.64% 15,912 15,912
Liability & compensation 15.30% 15,263 15,263
Small Tools 6.00% 5,986 5,986
Per Diem $ 135.00 41,580 41,580
11|TOTAL LABOR 308 136918.82 26126.72 31043.04 235668.58]
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 28 5.50 45 1,540 3.70 1,036 2,576
1[{John Henry drill 28 66.50 520 18,620 45.00 12,600 31,220
1[Backhoe, 245 28 86.45 1365 24,206 52.55 14,714 38,920
1|D9 dozer w/ripper 28 92.10 1255 25,788 73.35 20,538 46,326
2|Light plant, 4 lite 56 4.20 32 2,352 4.00 2,240 4,592
1[Bus, 45 passenger 28 10.70 120 2,996 5.80 1,624 4,620
1[Powder magazine 28 6.90 25 1,932 2.00 560 2,492
1[{Powder truck 28 15.50 65 4,340 9.70 2,716 7,056
2[Mobile radio 56 1.05 2 588 0.30 168 756
11|TOTAL EQUIPMENT 308.00 3,429 82,362 56,196 138,558
Misc.: Blasting supplies $2.85 per foot 54,252 feet 154,618
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 154,618
TOTALS $528,845
Cost/feet 9.75
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days  hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A7 Identity: Load, haul and string pipe Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Teamster, foreman 104 31.98 39,911 10,453 8.85 11,045 61,409
4|Teamster, group 3 416 27 .47 137,130 35,914 8.85 44,179 217,224
4|Operator, group 1 416 29.72 148,362 38,856 8.45 42,182 229,401
5|Labor, group 1 520 24.35 151,944 39,794 8.29 51,730 243,468
1|Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
16(SUB-TOTAL 1664 551,479 144,432 170,726 866,637
FICA, FUTA, E.S. &MED 12.64% 87,963 87,963
Liability & compensation 15.30% 84,376 84,376
Small Tools 6.00% 33,089 33,089
Per Diem $ 135.00 224,640 224,640
16/TOTAL LABOR 1664 756,907 144,432 170,726 1,296,706
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
5[Mobile radio 520 1.05 5 5,460 0.30 1,560 7,020
1[Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
4{Truck tractor 416 27.30 1000 113,568 22.80 94,848 208,416
4[Steering pipe trailer 416 4.20 560 17,472 3.10 12,896 30,368
1|Skid truck 104 19.80 60 20,592 19.70 20,488 41,080
1[Light plant, 4 lite 104 4.20 16 4,368 4.00 4,160 8,528
1[D8 dozer w/winch 104 67.00 711 69,680 33.60 34,944 104,624
1[Sideboom, 583 104 44.50 899 46,280 34.50 35,880 82,160
1|Hydra crane, 20t 104 25.85 465 26,884 25.65 26,676 53,560
20|TOTAL EQUIPMENT 2080 3,881 321,152 241,332 562,484
Misc.: Skids $8.50 each 8,000 each 68,000
truck loads 1415 Loads/day 4 each
Local material: per truck
Outside rental: Trucks reqrd. 4
Subcontract:
SUB-TOTAL 68,000
TOTALS $1,927,190
Cost/feet 5.33]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A8 Identity: Bend and set-up Production: 3,500 feet per shift
Quantity: 361,680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
3|Operator, group 1 312 29.72 111,272 29,142 8.45 31,637 172,051
3|Teamster, group 4 312 27.00 101,088 26,475 8.85 33,134 160,697
4[Labor, group 1 416 24.35 121,555 31,835 8.29 41,384 194,774
2|Labor, group 2 208 25.10 62,650 16,408 8.29 20,692 99,749
1[Grader helper 104 25.04 31,250 8,184 8.85 11,045 50,479
14[SUB-TOTAL 1456 468,250 122,635 148,437 739,321
FICA, FUTA, E.S. &MED 12.64% 74,688 74,688
Liability & compensation 15.30% 71,642 71,642
Small Tools 6.00% 28,095 28,095
Per Diem $ 135.00 196,560 196,560
14|TOTAL LABOR 1456 642,675 122,635 148,437 1,110,306
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
3|Mobile radio 312 1.05 3 3,276 0.30 936 4,212
2|Carryall, 4x4 208 5.80 100 12,064 3.80 7,904 19,968
1[Sideboom, 572 104 39.50 604 41,080 26.50 27,560 68,640
1[Bending mach. 22"-36" 104 38.00 385 39,520 27.00 28,080 67,600
1[Bending mach. 22"-36" 104 38.00 385 39,520 27.00 28,080 67,600
1[Bend set 22" to 36" 104 50.00 50 52,000 28.00 29,120 81,120
1[D7 dozer w/winch 104 48.65 466 50,596 28.60 29,744 80,340
1[Light plant, 4 lite 104 4.20 16 4,368 4.00 4,160 8,528
1[Bus, 26 passenger 104 8.00 100 8,320 5.30 5,512 13,832
2[Space heater, 500m btu 208 3.50 40 7,280 25.00 52,000 59,280
15|TOTAL EQUIPMENT 1560 2194 263,744 216,944 480,688
Misc.: supplies, lath, ribbon, etc. $1,000 LS 1,000
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 1,000
TOTALS $1,591,994
Cost/feet 4.40Q
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 10
Spread No.: Winter work O.T. Code:
Crew No.: A9 Identity: Weld procedures and test welders Production: 0.1 LS per shift
Quantity: 1LS
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Welder, forman 10 30.89 3,707 971 8.85 1,062 5,740
10|Welder 100 27.95 33,540 8,784 8.85 10,620 52,944
10|Welder helper 100 24.35 29,220 7,653 8.85 10,620 47,493
2|Grader helper 20 25.04 6,010 1,574 8.85 2,124 9,708
2|Fitter 20 27.95 6,708 1,757 8.85 2,124 10,589
1]|Operator, group 1 10 29.72 3,566 934 8.45 1,014 5,514
1{Labor, group 1 10 24.35 2,922 765 8.29 995 4,682
1|Teamster, group 4 10 27.00 3,240 849 8.85 1,062 5,151
28|SUB-TOTAL 280 88,913 23,286 29,621 141,820
FICA, FUTA, E.S. &MED 12.64% 14,182 14,182
Liability & compensation 15.30% 13,604 13,604
Small Tools 6.00% 5,335 5,335
Per Diem $ 135.00 37,800 37,800
28|TOTAL LABOR 280 122,033 23,286 29,621 212,740
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 10 5.50 45 550 3.70 370 920
1|Bus, 45 passenger 10 10.70 120 1,070 5.80 580 1,650
1[Sideboom, 572 10 39.50 604 3,950 26.50 2,650 6,600
10|Welding machine 100 4.00 190 4,000 3.50 3,500 7,500
13[TOTAL EQUIPMENT 130 959 9,570 7,100 16,670
Misc.: Weld procedure & tests $ 900 each 50 total 45,000
UT welds $ 35 each 50 total 1,750
Local material:
Outside rental: UT equip. rental $15,000 LS
Subcontract: Mob & demob equip. & personnel $ 50,000 LS 50,000
Four man unit $ 4,800 per shift 10 Shifts 48,000
SUB-TOTAL 144,750
TOTALS $374,160
Cost/LS 374160.25

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls
Sheet: 13 A9

Page 9 of 33

10:52 AM 3/28/2005




MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A10 Identity: Line-up, automatic Prodution: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Welder, forman 104 30.89 38,551 10,096 8.85 11,045 59,692
4|wWelder 416 27.95 139,526 36,542 8.85 44,179 220,248
5|Fitter 520 27.95 174,408 45,677 8.85 55,224 275,309
2|Grader helper 208 25.04 62,500 16,369 8.85 22,090 100,958
7|Welder helper 728 24.35 212,722 55,712 8.85 77,314 345,747
6|Operator, group 1 624 29.72 222,543 58,284 8.45 63,274 344,101
3|Labor, group 1 312 24.35 91,166 23,876 8.29 31,038 146,081
2|Labor, group 2 208 25.10 62,650 16,408 8.29 20,692 99,749
2|Operator, group 2 208 29.05 72,509 18,990 8.45 21,091 112,590
2[Teamster, group 3 208 27.47 68,565 17,957 8.85 22,090 108,612
1[Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
35|SUB-TOTAL 3640 1,178,836 308,737 379,080 1,866,653
FICA, FUTA, E.S. &MED 12.64% 188,029 188,029
Liability & compensation 15.30% 180,362 180,362
Small Tools 6.00% 70,730 70,730
Per Diem $ 135.00 491,400 491,400
35|TOTAL LABOR 3640 1,617,957 308,737 379,080 2,797,174
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
3|Pickup, 4x4 312 5.50 135 17,160 3.70 11,544 28,704
1|Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
2[Sideboom, 572 208 39.50 1208 82,160 26.50 55,120 137,280
1[Auto maint. van 104 4.50 350 4,680 2.50 2,600 7,280
1[D7 dozer w/winch 104 48.65 466 50,596 28.60 29,744 80,340
1[D6 tow tractor 104 20.40 315 21,216 18.00 18,720 39,936
1[Skid truck 104 19.80 60 20,592 19.70 20,488 41,080
1[Light plant, 4 lite 104 4.20 16 4,368 4.00 4,160 8,528
8|Mobile radio 832 1.05 8 8,736 0.30 2,496 11,232
1[Pre-heat propane bottle 104 2.00 2 2,080 4.50 4,680 6,760
1|Pre-heat propane rig 104 9.40 60 9,776 10.50 10,920 20,696
1[D3 w/buffing rig 104 17.62 200 18,325 18.90 19,656 37,981
22|TOTAL EQUIPMENT 2288 2,940 250,817 186,160 436,977
Misc.: See weld crew (A11 for automatic welding costs) -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $3,234,151
Cost/feet 8.94]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A11 Identity: Weld, automatic Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Welder, forman 104 30.89 38,551 10,096 8.85 11,045 59,692
10|Welder 1040 27.95 348,816 91,355 8.85 110,448 550,619
2|Grader helper 208 25.04 62,500 16,369 8.85 22,090 100,958
12|Welder helper 1248 24.35 364,666 95,506 8.85 132,538 592,709
3|Operator, group 1 312 29.72 111,272 29,142 8.45 31,637 172,051
3|Labor, group 1 312 24.35 91,166 23,876 8.29 31,038 146,081
3|Teamster, group 4 312 27.00 101,088 26,475 8.85 33,134 160,697
2|Mechanic 208 29.72 74,181 19,428 8.45 21,091 114,700
36|SUB-TOTAL 3744 1,192,239 312,247 393,020 1,897,507
FICA, FUTA, E.S. &MED 12.64% 190,167 190,167
Liability & compensation 15.30% 182,413 182,413
Small Tools 6.00% 71,534 71,534
Per Diem $ 135.00 505,440 505,440
36|TOTAL LABOR 3744 1,636,353 312,247 393,020 2,847,061
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
6|Mobile radio 624 1.05 6 6,552 0.30 1,872 8,424
2[Bus, 45 passenger 208 10.70 240 22,256 5.80 12,064 34,320
1[D7 dozer w/winch 104 48.65 466 50,596 28.60 29,744 80,340
5|Sideboom, 561 520 28.10 1755 146,120 18.80 97,760 243,880
2|Light plant, 4 lite 208 4.20 32 8,736 4.00 8,320 17,056
8|Weld shelter 832 2.00 120 16,640 3.50 29,120 45,760
5|Weld sleds 520 1.00 90 5,200 0.50 2,600 7,800
5|Auto weld gen. 520 9.50 125 49,400 20.00 104,000 153,400
10[Pre-heat propane bottle 1040 2.00 20 20,800 4.50 46,800 67,600
1[Flatbed, 3t 104 7.40 55 7,696 7.90 8,216 15,912
46| TOTAL EQUIPMENT 4784 2954 339,716 344,344 684,060
Misc.: Mob. & demob weld equip. 100,000 Mob/demob personnel $ 15,000 115,000
Mobilization fee 225,000 225,000
Local material:
Outside rental: equp.rental rate $ 85 perweld 6236 welds 530,060
Wire & weldinggas $ 80 per weld 6236 welds 498,880
Subcontract: 3 technicians $ 650 per shift 104 shifts 67,600
SUB-TOTAL 1,436,540
TOTALS $4,967,661
Cost/feet 13.73)
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MICHAEL BAKER JR,, INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work 0.T. Code:
Crew No.: A12 Identity: UT mainline and x-ray tie-ins Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Office engineer 104 28.21 35,206 9,220 4.88 6,090 50,517
1[Office clerk 104 25.50 31,824 8,335 4.88 6,090 46,249
1[Level 1 technician 104 28.21 35,206 9,220 4.88 6,090 50,517
3[SUB-TOTAL 312 102,236 26,776 18,271 147,283
FICA, FUTA, E.S. &MED 12.64% 16,307 16,307
Liability & compensation 15.30% 15,642 15,642
Small Tools 6.00% 6,134 6,134
Per Diem $ 135.00 42,120 42,120
3|TOTAL LABOR 312 140,320 26,776 18,271 227,486
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 208 5.50 90 11,440 3.70 7,696 19,136
3|x-ray equip. tie-ins 312 18.00 3 56,160 2.00 6,240 62,400
5|TOTAL EQUIPMENT 520 93 67,600 13,936 81,536
Misc.: X-ray film & supplies $38.00 each 450 each 17,100
UT welds $ 35.00 each 6236 each 218,260
Local material: fuel/lub/day $ 300 per shift 104 shifts. 31,200
Outside rental: UT eq. Rental $17,000 LS 17,000
Subcontract: Mob/demob personnel & equip. $ 65,000.00 LS 65,000
Four man unit $ 4,800 per shift 104 Shifts 499,200
SUB-TOTAL 847,760
TOTALS $1,156,782
Cost/feet 3.20)
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A13 Identity: Weld repair Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Repair welder 104 28.98 36,167 9,472 8.85 11,045 56,684
1[Grader helper 104 25.04 31,250 8,184 8.85 11,045 50,479
2[SUB-TOTAL 208 67,417 17,657 22,090 107,163
FICA, FUTA, E.S. &MED 12.64% 10,753 10,753
Liability & compensation 15.30% 10,315 10,315
Small Tools 6.00% 4,045 4,045
Per Diem $ 135.00 28,080 28,080
2[TOTAL LABOR 208 92,530 17,657 22,090 160,356
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Welding rig 104 7.60 60 7,904 6.50 6,760 14,664
1|TOTAL EQUIPMENT 104 60 7,904 6,760 14,664
Misc.: Welding supplies $50.00 per shift 104 shifts 5,200
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 5,200
TOTALS $180,220
Cost/feet 0.50)
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MICHAEL BAKER JR., INC.

Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A14 Identity: Coat welds & repair holidays Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2|Operator, foreman 208 32.40 80,870 21,180 8.45 21,091 123,142
4{Operator, group 2 416 29.05 145,018 37,980 8.45 42,182 225,180
3|Teamster, group 4 312 27.00 101,088 26,475 8.85 33,134 160,697
4{Labor, group 2 416 25.10 125,299 32,816 8.29 41,384 199,499
8|Labor, group 1 832 24.35 243,110 63,671 8.29 82,767 389,548
21|SUB-TOTAL 2184 695,386 182,121 220,559 1,098,066
FICA, FUTA, E.S. &MED 12.64% 110,917 110,917
Liability & compensation 15.30% 106,394 106,394
Small Tools 6.00% 41,723 41,723
Per Diem $ 135.00 294,840 294,840
21|TOTAL LABOR 2184 954,420 182,121 220,559 1,651,940
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
2|Mobile radio 208 1.05 2 2,184 0.30 624 2,808
3|Flatbed, 6t 312 15.00 180 46,800 9.70 30,264 77,064
3|Sand blast pot 312 4.00 30 12,480 2.00 6,240 18,720
1{Compressor, 250 cfm 104 4.65 50 4,836 10.00 10,400 15,236
8|Weld shelter 832 2.00 120 16,640 3.50 29,120 45,760
4{Sideboom, 561 416 28.10 1404 116,896 18.80 78,208 195,104
2|Pre-heat propane rig 208 9.40 120 19,552 10.50 21,840 41,392
1[Bus, 26 passenger 104 8.00 100 8,320 5.30 5,512 13,832
25|TOTAL EQUIPMENT 2600 2,051 233,428 186,056 419,484
Misc. Grit blasting supplies $12.00 per bag 3,617 43,402
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 43,402
TOTALS $2,114,826
Cost/feet 5.85
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T.Code:[  0.2619]
Crew No.: A15 Identity: Bedding padding Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
1|Labor, foreman 104 26.96 33,646 8,812 8.29 10,346 52,804
3|Labor, group 1 312 24.35 91,166 23,876 8.29 31,038 146,081
5|Operator, group 1 520 29.72 185,453 48,570 8.45 52,728 286,751
1|Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
5|Teamster, group 2 520 28.15 175,656 46,004 8.85 55,224 276,884
3|Operator, group 4 312 23.00 86,112 22,553 8.45 31,637 140,302
19(SUB-TOTAL 1976 646,164 169,230 202,563 1,017,958
FICA, FUTA, E.S. &MED 12.64% 103,066 103,066
Liability & compensation 15.30% 98,863 98,863
Small Tools 6.00% 38,770 38,770
Per Diem $ 135.00 266,760 266,760
19|TOTAL LABOR 1976 886,863 169,230 202,563 1,525,417
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1|Pickup, 4x4 104 5.50 45 5,720 3.70 3,848 9,568
1|Mobile radio 104 1.05 1 1,092 0.30 312 1,404
5|End dump 25cy 520 96.40 2225 501,280 59.60 309,920 811,200
2|D8 dozer 208 50.50 1362 105,040 30.10 62,608 167,648
2|Loader, 988 208 62.85 1682 130,728 59.85 124,488 255,216
1|Flatbed, 6t 104 15.00 60 15,600 9.70 10,088 25,688
4|Light plant, 4 lite 416 4.20 64 17,472 4.00 16,640 34,112
1|Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
1]|Ozzie pad master 104 105.00 1056 109,200 48.30 50,232 159,432
18| TOTAL EQUIPMENT 1872 6,615 897,260 584,168 1,481,428
Misc.: Bedding material cost included in Project Cost Summary -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $3,006,845
Cost/feet 8.31
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A16 Identity: Lower-in Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
1[Labor, foreman 104 26.96 33,646 8,812 8.29 10,346 52,804
8|Operator, group 1 832 29.72 296,724 77,712 8.45 84,365 458,801
8|Labor, group 1 832 24.35 243,110 63,671 8.29 82,767 389,548
2|Labor, group 2 208 25.10 62,650 16,408 8.29 20,692 99,749
2|Teamster, group 4 208 27.00 67,392 17,650 8.85 22,090 107,132
1[Teamster, group 3 104 27.47 34,283 8,979 8.85 11,045 54,306
1|Operator, group 4 104 23.00 28,704 7,518 8.45 10,546 46,767
24|SUB-TOTAL 2496 806,944 211,339 252,396 1,270,679
FICA, FUTA, E.S. &MED 12.64% 128,711 128,711
Liability & compensation 15.30% 123,462 123,462
Small Tools 6.00% 48,417 48,417
Per Diem $ 135.00 336,960 336,960
24|TOTAL LABOR 2496 1,107,534 211,339 252,396 1,908,229
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 208 5.50 90 11,440 3.70 7,696 19,136
2[Mobile radio 208 1.05 2 2,184 0.30 624 2,808
1[Flatbed, 6t 104 15.00 60 15,600 9.70 10,088 25,688
1[Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
2|Light plant, 4 lite 208 4.20 32 8,736 4.00 8,320 17,056
2[Sideboom, 583 208 44.50 1798 92,560 34.50 71,760 164,320
1[Backhoe, 245 104 86.45 1365 89,908 52.55 54,652 144,560
1[Dragline/clam, 2cy 104 46.30 615 48,152 34.65 36,036 84,188
1/D8 dozer w/winch 104 67.00 711 69,680 33.60 34,944 104,624
1[Sand blast pot 104 4.00 10 4,160 2.00 2,080 6,240
1[Compressor, 250 cfm 104 4.65 50 4,836 10.00 10,400 15,236
2|Sideboom, 594 208 60.35 2456 125,528 47.85 99,528 225,056
17|TOTAL EQUIPMENT 1768 7,309 483,912 342,160 826,072
Misc.:
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $2,734,301
Cost/feet 7.56)
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A17 Identity: Tie-ins Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
4|Welder 416 27.95 139,526 36,542 8.85 44,179 220,248
4|Welder helper 416 24.35 121,555 31,835 8.85 44,179 197,570
3|Labor, group 1 312 24.35 91,166 23,876 8.29 31,038 146,081
4|Operator, group 1 416 29.72 148,362 38,856 8.45 42,182 229,401
4|Fitter 416 27.95 139,526 36,542 8.85 44,179 220,248
1[Teamster, group 3 104 27.47 34,283 8,979 8.85 11,045 54,306
2|Teamster, group 4 208 27.00 67,392 17,650 8.85 22,090 107,132
23[SUB-TOTAL 2392 782,246 204,870 249,438 1,236,554
FICA, FUTA, E.S. &MED 12.64% 124,772 124,772
Liability & compensation 15.30% 119,684 119,684
Small Tools 6.00% 46,935 46,935
Per Diem $ 135.00 322,920 322,920
23|TOTAL LABOR 2392 1,073,636 204,870 249,438 1,850,865
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 208 5.50 90 11,440 3.70 7,696 19,136
4|Mobile radio 416 1.05 4 4,368 0.30 1,248 5,616
2|Light plant, 4 lite 208 4.20 32 8,736 4.00 8,320 17,056
4|Sideboom, 583 416 44.50 3596 185,120 34.50 143,520 328,640
1[Backhoe, 245 104 86.45 1365 89,908 52.55 54,652 144,560
1/D8 dozer w/winch 104 67.00 711 69,680 33.60 34,944 104,624
4|Welding machine 416 4.00 76 16,640 3.50 14,560 31,200
4|Weld wagons 416 1.50 60 6,240 0.50 2,080 8,320
2|Weld shelter 208 2.00 30 4,160 3.50 7,280 11,440
2|Pre-heat propane bottle 208 2.00 4 4,160 4.50 9,360 13,520
1[Sand blast pot 104 4.00 10 4,160 2.00 2,080 6,240
2|Flatbed, 3t 208 7.40 110 15,392 7.90 16,432 31,824
1|Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
30/TOTAL EQUIPMENT 3120 6,208 431,132 308,204 739,336
Misc.: supplies, weld, grit, coating $ 200 per shift 104 each 20,800
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 20,800
TOTALS $2,611,001
Cost/feet 7.22
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 104
Spread No.: Winter work O.T. Code:
Crew No.: A18 Identity: backfill & cleanup Production: 3500 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Operator, foreman 104 32.40 40,435 10,590 8.45 10,546 61,571
1[Labor, foreman 104 26.96 33,646 8,812 8.29 10,346 52,804
6|Operator, group 1 624 29.72 222,543 58,284 8.45 63,274 344,101
6|Labor, group 1 624 24.35 182,333 47,753 8.29 62,076 292,161
1[Teamster, group 4 104 27.00 33,696 8,825 8.85 11,045 53,566
2[Teamster, group 3 208 27.47 68,565 17,957 8.85 22,090 108,612
17(SUB-TOTAL 1768 581,219 152,221 179,375 912,815
FICA, FUTA, E.S. &MED 12.64% 92,707 92,707
Liability & compensation 15.30% 88,926 88,926
Small Tools 6.00% 34,873 34,873
Per Diem $ 135.00 238,680 238,680
17(TOTAL LABOR 1768 797,725 152,221 179,375 1,368,001
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 208 5.50 90 11,440 3.70 7,696 19,136
1|Bus, 45 passenger 104 10.70 120 11,128 5.80 6,032 17,160
4|Light plant, 4 lite 416 4.20 64 17,472 4.00 16,640 34,112
1[Flatbed, 6t 104 15.00 60 15,600 9.70 10,088 25,688
3|D8 dozer w/winch 312 67.00 2133 209,040 33.60 104,832 313,872
2|Dump truck 12cy 208 22.00 316 45,760 10.20 21,216 66,976
1[Backhoe, 245 104 86.45 1365 89,908 52.55 54,652 144,560
1[Motor grader, 14g 104 36.15 398 37,596 31.04 32,282 69,878
1{Loader, 988 104 62.85 841 65,364 59.85 62,244 127,608
1[Mobile radio 104 1.05 1 1,092 0.30 312 1,404
17|TOTAL EQUIPMENT 1768 5,388 504,400 315,994 820,394
Misc.: Special backfill material included in Project Cost Summary -
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $2,188,395
Cost/feet 6.05]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 6
Spread No.: Winter work O.T. Code:
Crew No.: A19 Identity: Fabricate valve assemblies Production: 0.5 each per shift
Quantity: 3
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1{Welder, forman 6 30.89 2,224 582 8.85 637 3,444
4[Welder 24 27.95 8,050 2,108 8.85 2,549 12,707
1[Fitter 6 27.95 2,012 527 8.85 637 3,177
2|Grader helper 12 25.04 3,606 944 8.85 1,274 5,825
4[Welder helper 24 24.35 7,013 1,837 8.85 2,549 11,398
1|Operator, group 1 6 29.72 2,140 560 8.45 608 3,309
1|Labor, group 1 6 24.35 1,753 459 8.29 597 2,809
1|Teamster, group 4 6 27.00 1,944 509 8.85 637 3,090
15|SUB-TOTAL 90 28,742 7,527 9,489 45,758
FICA, FUTA, E.S. &MED 12.64% 4,584 4,584
Liability & compensation 15.30% 4,397 4,397
Small Tools 6.00% 1,725 1,725
Per Diem $ 135.00 12,150 12,150
15|TOTAL LABOR 90 39,448 7,527 9,489 68,614
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 12 5.50 90 660 3.70 444 1,104
1[Sideboom, 583 6 44.50 899 2,670 34.50 2,070 4,740
4|Welding machine 24 4.00 76 960 3.50 840 1,800
1[Shelter, 40' x 100' 6 30.00 300 1,800 2.50 150 1,950
2[Weld wagons 12 1.50 30 180 0.50 60 240
2|Pre-heat propane bottle 12 2.00 4 240 4.50 540 780
1[Qil field heater, 1mm btu 6 11.70 80 702 60.00 3,600 4,302
1[Bus, 45 passenger 6 10.70 120 642 5.80 348 990
2[Mobile radio 12 1.05 2 126 0.30 36 162
2|Light plant, 4 lite 12 4.20 32 504 4.00 480 984
18|TOTAL EQUIPMENT 108 1,633 8,484 8,568 17,052
Misc.: welding supplies $200 per shift 6 shifts 1,200
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 1,200
TOTALS $86,866
Cost/each 28955.47|
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 12
Spread No.: Winter work O.T. Code:
Crew No.: A20 Identity: Install valve vault, controls & house Production: 0.25 each per shift
Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Welder, forman 12 30.89 4,448 1,165 8.85 1,274 6,888
2[Welder 24 27.95 8,050 2,108 8.85 2,549 12,707
1[Fitter 12 27.95 4,025 1,054 8.85 1,274 6,353
1|Electrician, technician 12 30.15 4,342 1,137 13.42 1,932 7,411
1|Labor, foreman 12 26.96 3,882 1,017 8.29 1,194 6,093
4[Labor, group 1 48 24.35 14,026 3,673 8.29 4,775 22,474
2|Labor, group 2 24 25.10 7,229 1,893 8.29 2,388 11,510
3|Operator, group 1 36 29.72 12,839 3,363 8.45 3,650 19,852
3|Welder helper 36 24.35 10,519 2,755 8.85 3,823 17,097
1[Teamster, group 3 12 27.47 3,956 1,036 8.85 1,274 6,266
2|Teamster, group 4 24 27.00 7,776 2,037 8.85 2,549 12,361
21|SUB-TOTAL 252 81,091 21,238 26,683 129,012
FICA, FUTA, E.S. &MED 12.64% 12,934 12,934
Liability & compensation 15.30% 12,407 12,407
Small Tools 6.00% 4,865 4,865
Per Diem $ 135.00 34,020 34,020
21|TOTAL LABOR 252 111,297 21,238 26,683 193,238
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 12 5.50 45 660 3.70 444 1,104
1[Flatbed, 6t 12 15.00 60 1,800 9.70 1,164 2,964
1[Transit mixer, 8 cyd 12 30.80 155 3,696 33.84 4,061 7,757
1[Backhoe, 235 12 68.70 919 8,244 35.00 4,200 12,444
1[Loader, 988 12 62.85 841 7,542 59.85 7,182 14,724
1[Hydra crane, 25t 12 30.20 501 3,624 27.35 3,282 6,906
1[Compressor, 250 cfm 12 4.65 50 558 10.00 1,200 1,758
1[Generator, 40kw 12 2.70 30 324 7.05 846 1,170
2|Space heater, 500m btu 24 3.50 40 840 25.00 6,000 6,840
1[Bus, 45 passenger 12 10.70 120 1,284 5.80 696 1,980
3|Mobile radio 36 1.05 3 378 0.30 108 486
1[Light plant, 4 lite 12 4.20 16 504 4.00 480 984
15|TOTAL EQUIPMENT 180 2,780 29,454 29,663 59,117
Misc.: Prefabricated vault $10,000 per vault 3 vaults 30,000
Controls & house $ 3,500 per vault 4 vaults 14,000
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 44,000
TOTALS $296,355
Cost/each 98785.00

Filename: Winter Work Spread 2 - 24 inch spur line_Rev1.xls

Sheet: 24 A20

Page 20 of 33

10:52 AM 3/28/2005




MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 3
Spread No.: Winter work O.T. Code:
Crew No.: A21 Identity: Install valve Assembly Production: 1 each per shift
Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Welder, forman 3 30.89 1,112 291 8.85 319 1,722
4|wWelder 12 27.95 4,025 1,054 8.85 1,274 6,353
1[Fitter 3 27.95 1,006 264 8.85 319 1,588
2|Grader helper 6 25.04 1,803 472 8.85 637 2,912
5|Operator, group 1 15 29.72 5,350 1,401 8.45 1,521 8,272
1{Labor, group 1 3 24.35 877 230 8.29 298 1,405
1|Teamster, group 3 3 27.47 989 259 8.85 319 1,567
1|Teamster, group 4 3 27.00 972 255 8.85 319 1,545
4|Welder helper 12 24.35 3,506 918 8.85 1,274 5,699
20|SUB-TOTAL 60 19,639 5,144 6,280 31,063
FICA, FUTA, E.S. &MED 12.64% 3,133 3,133
Liability & compensation 15.30% 3,005 3,005
Small Tools 6.00% 1,178 1,178
Per Diem $ 135.00 8,100 8,100
20|TOTAL LABOR 60 26,955 5,144 6,280 46,479
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 3 5.50 45 165 3.70 111 276
2[Welding rig w/2 mach. 6 11.60 158 696 10.00 600 1,296
2[Weld shelter 6 2.00 30 120 3.50 210 330
3|Sideboom, 583 9 44.50 2697 4,005 34.50 3,105 7,110
1[Light plant, 4 lite 3 4.20 16 126 4.00 120 246
1[Flatbed, 6t 3 15.00 60 450 9.70 291 741
1|Bus, 45 passenger 3 10.70 120 321 5.80 174 495
11|TOTAL EQUIPMENT 33 3,126 5,883 4,611 10,494
Misc.: welding supplies $100.00 per shift 3 shifts 300
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 300
TOTALS $57,273
Cost/each 19090.87|
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 15
Spread No.: Winter work O.T. Code:
Crew No.: A22 Identity: Clean, test & dry PL (summer) Production: 0.2 per sect. per shift
Quantity: 3 per sect.
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
2|Operator, foreman 30 32.40 11,664 3,055 8.45 3,042 17,761
2|Fitter 30 27.95 10,062 2,635 8.85 3,186 15,883
1[Labor, foreman 15 26.96 4,853 1,271 8.29 1,492 7,616
9|Operator, group 1 135 29.72 48,146 12,610 8.45 13,689 74,445
8|Labor, group 1 120 24.35 35,064 9,183 8.29 11,938 56,185
2|Welder 30 27.95 10,062 2,635 8.85 3,186 15,883
2|Welder helper 30 24.35 8,766 2,296 8.85 3,186 14,248
2|Teamster, group 3 30 27.47 9,889 2,590 8.85 3,186 15,665
2|Teamster, group 4 30 27.00 9,720 2,546 8.85 3,186 15,452
30{SUB-TOTAL 450 148,226 38,820 46,091 233,138
FICA, FUTA, E.S. &MED 12.64% 23,643 23,643
Liability & compensation 15.30% 22,679 22,679
Small Tools 6.00% 8,894 8,894
Per Diem $ 135.00 60,750 60,750
30|TOTAL LABOR 450 203,441 38,820 46,091 349,103
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
4[Pickup, 4x4 60 5.50 180 3,300 3.70 2,220 5,520
2[Sideboom, 583 30 44.50 1798 13,350 34.50 10,350 23,700
1|Bus, 26 passenger 15 8.00 100 1,200 5.30 795 1,995
1{Fill pump, 1500gpm 15 95.00 39 14,250 54.50 8,175 22,425
1[Test pump, 15 32.00 35 4,800 5.00 750 5,550
1|Test trailer 15 10.00 30 1,500 3.00 450 1,950
1[Strainer 8" 15 12.00 1 1,800 2.00 300 2,100
1|Booster pump, 1500gpm 15 11.00 39 1,650 4.00 600 2,250
1[Backhoe, 235 15 68.70 919 10,305 35.00 5,250 15,555
2|Welding rig 30 7.60 120 2,280 6.50 1,950 4,230
1{Weld shelter 15 2.00 15 300 3.50 525 825
7|Mobile radio 105 1.05 7 1,103 0.30 315 1,418
2|Compressor, 1200 cfm 30 17.00 406 5,100 35.85 10,755 15,855
1{Lube/fuel truck 15 29.40 200 4,410 11.80 1,770 6,180
26|TOTAL EQUIPMENT 390 3,889 65,348 44,205 109,553
Misc.: Test heads, $10,000 each 4 each Misc. Pigs $  5,000.00 45,000
fill pipe $ 4.50 perft. 1,500 feet etc 6,750
Local material:
Outside rental:
Subcontract: dry pipeline $ 2.50 perft. 361680 feet 904,200
SUB-TOTAL 955,950
TOTALS $1,414,605
Cost/per sect. 471535.05]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 3
Spread No.: Winter work O.T. Code:
Crew No.: A23 Identity: Final tie-ins Production: 1 each per shift
Quantity: 3 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Operator, foreman 3 32.40 1,166 305 8.45 304 1,776
6|Operator, group 1 18 29.72 6,420 1,681 8.45 1,825 9,926
6|Labor, group 1 18 24.35 5,260 1,377 8.29 1,791 8,428
2|Welder 6 27.95 2,012 527 8.85 637 3,177
2|Welder helper 6 24.35 1,753 459 8.85 637 2,850
1|Teamster, group 4 3 27.00 972 255 8.85 319 1,545
1[Level 1 technician 3 28.21 1,016 266 4.88 176 1,457
1[Level 2 technician 3 27.13 977 256 4.88 176 1,408
4|Operator, group 4 12 23.00 3,312 867 8.45 1,217 5,396
24|SUB-TOTAL 72 22,887 5,994 7,081 35,963
FICA, FUTA, E.S. &MED 12.64% 3,651 3,651
Liability & compensation 15.30% 3,502 3,502
Small Tools 6.00% 1,373 1,373
Per Diem $ 135.00 9,720 9,720
24|TOTAL LABOR 72 31,413 5,994 7,081 54,208
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 3 5.50 45 165 3.70 111 276
1[Bus, 45 passenger 3 10.70 120 321 5.80 174 495
3|Sideboom, 583 9 44.50 2697 4,005 34.50 3,105 7,110
2|Welding rig 6 7.60 120 456 6.50 390 846
1|Pre-heat propane bottle 3 2.00 2 60 4.50 135 195
1[Weld shelter 3 2.00 15 60 3.50 105 165
1[D8 dozer w/winch 3 67.00 711 2,010 33.60 1,008 3,018
1|x-ray equip. tie-ins 3 18.00 1 540 2.00 60 600
1[Backhoe, 235 3 68.70 919 2,061 35.00 1,050 3,111
3|Mobile radio 9 1.05 3 95 0.30 27 122
15|TOTAL EQUIPMENT 45 4,633 9,773 6,165 15,938
Misc.: supplies $100 per shift 3 shifts. 300
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 300
TOTALS $70,446
Cost/each 23481.97
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 84
Spread No.: Winter work O.T. Code:
Crew No.: A24 Identity: Erosion control & seeding Production: 6 acre per shift
Quantity: 499 acre
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Operator, foreman 84 32.40 32,659 8,553 8.45 8,518 49,730
2|Labor, group 1 168 24.35 49,090 12,857 8.29 16,713 78,659
2|Labor, group 2 168 25.10 50,602 13,253 8.29 16,713 80,567
2|Operator, group 1 168 29.72 59,916 15,692 8.45 17,035 92,643
1|Operator, group 4 84 23.00 23,184 6,072 8.45 8,518 37,773
4|Teamster, group 4 336 27.00 108,864 28,511 8.85 35,683 173,059
12(SUB-TOTAL 1008 324,314 84,938 103,179 512,431
FICA, FUTA, E.S. &MED 12.64% 51,729 51,729
Liability & compensation 15.30% 49,620 49,620
Small Tools 6.00% 19,459 19,459
Per Diem $ 135.00 136,080 136,080
12|TOTAL LABOR 1008 445,122 84,938 103,179 769,319
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 168 5.50 90 9,240 3.70 6,216 15,456
1|Bus, 26 passenger 84 8.00 100 6,720 5.30 4,452 11,172
3|Mobile radio 252 1.05 3 2,646 0.30 756 3,402
2|Hydro seeder 168 17.50 560 29,400 13.00 21,840 51,240
1{Mulcher, trlr, mtd.20tph 84 8.70 40 7,308 10.25 8,610 15,918
1|Farm tractor w/harrow 84 7.50 180 6,300 5.60 4,704 11,004
2[D4 dozer, LGP 168 20.00 436 33,600 17.45 29,316 62,916
2|Flatbed, 6t 168 15.00 120 25,200 9.70 16,296 41,496
14|TOTAL EQUIPMENT 1176 1,529 120,414 92,190 212,604
Misc.: Seed, mulch, fertilizer $650.00 per acre 499 acres 324,350
supplies rip-rap, LS 25,000
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 349,350
TOTALS $1,331,273
Cost/acre 2667.88]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 6
Spread No.: Winter work 0.T. Code:
Crew No.: A25 Identity: Bored Road crossings Production: 0.34 each per shift
Quantity: 2 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1]|Operator, foreman 6 32.40 2,333 611 8.45 608 3,552
3|Operator, group 1 18 29.72 6,420 1,681 8.45 1,825 9,926
6|Labor, group 1 36 24.35 10,519 2,755 8.29 3,581 16,855
1]|Operator, group 4 6 23.00 1,656 434 8.45 608 2,698
1|Teamster, group 3 6 27.47 1,978 518 8.85 637 3,133
2|Welder 12 27.95 4,025 1,054 8.85 1,274 6,353
2|Welder helper 12 24.35 3,506 918 8.85 1,274 5,699
1|Teamster, group 4 6 27.00 1,944 509 8.85 637 3,090
17|SUB-TOTAL 102 32,381 8,480 10,446 51,308
FICA, FUTA, E.S. &MED 12.64% 5,165 5,165
Liability & compensation 15.30% 4,954 4,954
Small Tools 6.00% 1,943 1,943
Per Diem $ 135.00 13,770 13,770
17|TOTAL LABOR 102 44,442 8,480 10,446 77,139
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1|Pickup, 4x4 6 5.50 45 330 3.70 222 552
1[Boring mach. 16"-42" 6 32.00 68 1,920 24.00 1,440 3,360
3|Auger, 36", 100 ft. 18 16.00 204 2,880 5.00 900 3,780
1[D8 dozer w/winch 6 67.00 711 4,020 33.60 2,016 6,036
1[Backhoe, 235 6 68.70 919 4,122 35.00 2,100 6,222
1[Sideboom, 583 6 44.50 899 2,670 34.50 2,070 4,740
1|Welding rig w/2 mach. 6 11.60 79 696 10.00 600 1,296
1|Pre-heat propane rig 6 9.40 60 564 10.50 630 1,194
1{Truck tractor 6 27.30 250 1,638 22.80 1,368 3,006
1[Lowboy, 60t 6 13.20 170 792 4.50 270 1,062
1|Bus, 45 passenger 6 10.70 120 642 5.80 348 990
2|Mobile radio 12 1.05 2 126 0.30 36 162
1|Weld shelter 6 2.00 15 120 3.50 210 330
1|Rd. safety signs & lights 6 10.00 15 600 2.00 120 720
17[TOTAL EQUIPMENT 102 3,557 21,120 12,330 33,450
Misc.: welding supplies $350 per shift 6 shifts 2,100
Local material: -
Outside rental:
Subcontract:
SUB-TOTAL 2,100
TOTALS $112,689
Cost/each 56344.70
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 44
Spread No.: Winter work O.T. Code:
Crew No.: A26 Identity: Install River and Stream crossings Production: 0.75 each per shift
Quantity: 33 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
2|Operator, foreman 88 32.40 34,214 8,961 8.45 8,923 52,098
2|Fitter 88 27.95 29,515 7,730 8.85 9,346 46,591
1[Labor, foreman 44 26.96 14,235 3,728 8.29 4,377 22,340
8|Operator, group 1 352 29.72 125,537 32,878 8.45 35,693 194,108
8|Labor, group 1 352 24.35 102,854 26,938 8.29 35,017 164,809
2|Welder 88 27.95 29,515 7,730 8.85 9,346 46,591
2|Welder helper 88 24.35 25,714 6,734 8.85 9,346 41,794
2|Teamster, group 3 88 27.47 29,008 7,597 8.85 9,346 45,951
2|Teamster, group 4 88 27.00 28,512 7,467 8.85 9,346 45,325
2|Operator, group 2 88 29.05 30,677 8,034 8.45 8,923 47,634
31/SUB-TOTAL 1364 449,782 117,798 139,661 707,241
FICA, FUTA, E.S. &MED 12.64% 71,742 71,742
Liability & compensation 15.30% 68,817 68,817
Small Tools 6.00% 26,987 26,987
Per Diem $ 135.00 184,140 184,140
31|TOTAL LABOR 1364 617,328 117,798 139,661 1,058,927
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
1[Pickup, 4x4 44 5.50 45 2,420 3.70 1,628 4,048
4[Sideboom, 583 176 44.50 3596 78,320 34.50 60,720 139,040
2|Backhoe, 245 88 86.45 2730 76,076 52.55 46,244 122,320
2|Welding rig 88 7.60 120 6,688 6.50 5,720 12,408
1[{Weld shelter 44 2.00 15 880 3.50 1,540 2,420
1[Dragline/clam, 6cy 44 65.70 1736 28,908 52.10 22,924 51,832
1[D10 dozer w/ripper 44 116.45 1881 51,238 93.35 41,074 92,312
7|Mobile radio 308 1.05 7 3,234 0.30 924 4,158
1|Bus, 26 passenger 44 8.00 100 3,520 5.30 2,332 5,852
20|TOTAL EQUIPMENT 880 10,230 251,284 183,106 434,390
Misc.: Welding supplies $350.00 per shift 44 shifts 15,400
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 15,400
TOTALS $1,508,717
Cost/each 45718.70]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code:
Crew No.: Afi Identity: Field supervision Production: 1570 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Project manager 231 46.11 127,817 33,475 4.88 13,527 174,820
1[Project engineer 231 36.89 102,259 26,782 4.88 13,527 142,568
1|General superintendent 231 45.57 126,320 33,083 4.88 13,527 172,931
1[Superintendent 231 42.86 118,808 31,116 4.88 13,527 163,451
2[Asst. superintendent 462 37.98 210,561 55,146 4.88 27,055 292,762
1[Cost/schedule engineer 231 28.21 78,198 20,480 4.88 13,527 112,206
1[Office manager 231 32.55 90,229 23,631 4.88 13,527 127,387
1[Purchasing agent 231 28.21 78,198 20,480 4.88 13,527 112,206
1[QA/QC supervisor 231 34.18 94,747 24,814 4.88 13,527 133,089
1[QA engineer/recorder 231 28.21 78,198 20,480 4.88 13,527 112,206
3|Office clerk 693 25.50 212,058 55,538 4.88 40,582 308,178
1[Draft person 231 25.50 70,686 18,513 4.88 13,527 102,726
15[SUB-TOTAL 3465 1,388,079 363,538 202,910 1,954,527
FICA, FUTA, E.S. &MED 12.64% 221,404 221,404
Liability & compensation 15.30% 212,376 212,376
Small Tools 6.00% 83,285 83,285
Per Diem $ 135.00 467,775 467,775
15|TOTAL LABOR 3465 1,905,144 363,538 202,910 2,939,367
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
7|Pickup, 4x4 1617 5.50 315 88,935 3.70 59,829 148,764
1[Mobile radio 231 1.05 1 2,426 0.30 693 3,119
2|Car 462 3.00 70 13,860 3.50 16,170 30,030
4|Office trailer, 8' x 40' (dry) 924 6.00 2400 55,440 35.00 323,400 378,840
4[Portable toilet 8' x 25' 924 10.00 2000 92,400 35.00 323,400 415,800
18| TOTAL EQUIPMENT 4158 4,786 253,061 723,492 976,553
Misc.: Telephone , fax, data line, misc.supplies $ 200.00 per shift 231 shifts 46,200
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 46,200
TOTALS $3,962,120
Cost/feet 10.95]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code:
Crew No.: A2i Identity: Maintenance and field support Production: 1570 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1[Operator, master mech. 231 32.40 89,813 23,522 8.45 23,423 136,758
8|Mechanic 1848 29.72 659,071 172,611 8.45 187,387 1,019,069
1[Operator, group 3 231 28.42 78,780 20,633 8.45 23,423 122,836
2|Teamster, group 2 462 28.15 156,064 40,873 8.85 49,064 246,001
6|Teamster, group 4 1386 27.00 449,064 117,610 8.85 147,193 713,867
2|Teamster, group 5 462 26.36 146,140 38,274 8.85 49,064 233,478
1[Expeditor 231 27.00 74,844 19,602 8.85 24,532 118,978
2|Warehouseman 462 27.00 149,688 39,203 8.85 49,064 237,956
1|Teamster, gen. foreman 231 33.86 93,860 24,582 8.85 24,532 142,974
1|Operator, gen foreman 231 33.21 92,058 24,110 8.45 23,423 139,592
1[Labor, gen. foreman 231 28.05 77,755 20,364 8.29 22,980 121,098
1[Welder, gen. foreman 231 31.94 88,538 23,188 8.85 24,532 136,258
1{Welder 231 27.95 77,477 20,291 8.85 24,532 122,301
4|Operator, group 4 924 23.00 255,024 66,791 8.45 93,694 415,508
32|SUB-TOTAL 7392 2,488,175 651,653 766,846 3,906,674
FICA, FUTA, E.S. &MED 12.64% 396,874 396,874
Liability & compensation 15.30% 380,691 380,691
Small Tools 6.00% 149,290 149,290
Per Diem $ 135.00 997,920 997,920
32|TOTAL LABOR 7392 3,415,030 651,653 766,846 5,831,450
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
6|Mechanic rig 1386 18.80 420 260,568 10.50 145,530 406,098
1{Lube/fuel truck 231 29.40 200 67,914 11.80 27,258 95,172
2|Parts van 462 4.60 800 21,252 3.00 13,860 35,112
2|Space heater, 500m 462 3.50 60 16,170 18.00 83,160 99,330
4|Light plant, 4 lite 924 4.20 64 38,808 4.00 36,960 75,768
12|Mobile radio 2772 1.05 12 29,106 0.30 8,316 37,422
5|Porta toilets 1155 1.75 25 20,213 2.00 23,100 43,313
1[Dry shack, 8'x15' 231 3.00 25 6,930 3.50 8,085 15,015
1[Dry shack, 8'x40' 231 10.00 45 23,100 7.20 16,632 39,732
1|Bus, 45 passenger 231 10.70 120 24,717 5.80 13,398 38,115
2|Truck tractor 462 27.30 500 126,126 22.80 105,336 231,462
2|Fuel truck, 4000g 462 27.80 300 128,436 11.60 53,592 182,028
1[Service truck 231 25.20 60 58,212 10.30 23,793 82,005
1[Tire truck 231 7.50 55 17,325 9.80 22,638 39,963
1{Snow blower 231 11.80 200 27,258 5.90 13,629 40,887
1[LPG vehicle 231 9.00 80 20,790 5.50 12,705 33,495
1{Lowboy, 100t 231 18.60 295 42,966 5.80 13,398 56,364
1[Lowboy, 60t 231 13.20 170 30,492 4.50 10,395 40,887
4|Pickup, 4x4 924 5.50 180 50,820 3.70 34,188 85,008
1[Flatbed, 6t 231 15.00 60 34,650 9.70 22,407 57,057
2|Titan Shop, 80' x 120' 462 120.00 2200 554,400 45.00 207,900 762,300
52|TOTAL EQUIPMENT 12012 5,871 1,600,253 896,280 2,496,533
Misc.: Miscellaneous supplies @ $200 per shift 46,200
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 46,200
TOTALS $8,374,182
Cost/feet 23.15
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 35
Spread No.: Winter work O.T. Code:
Crew No.: A3i Identity Mobilize & demobilize equipment Production: 10560 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
1|Operator, master mech. 35 32.40 13,608 3,564 8.45 3,549 20,721
4|Operator, group 1 140 29.72 49,930 13,077 8.45 14,196 77,202
6|Labor, group 1 210 24.35 61,362 16,071 8.29 20,891 98,324
2|Teamster, group 2 70 28.15 23,646 6,193 8.85 7,434 37,273
6|Mechanic 210 29.72 74,894 19,615 8.45 21,294 115,803
6|Operator, group 4 210 23.00 57,960 15,180 8.45 21,294 94,434
25|SUB-TOTAL 875 281,400 73,699 88,658 443,756
FICA, FUTA, E.S. &MED 12.64% 44,884 44,884
Liability & compensation 15.30% 43,054 43,054
Small Tools 6.00% 16,884 16,884
Per Diem $ 135.00 118,125 118,125
25|TOTAL LABOR 875 386,223 73,699 88,658 666,704
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
2|Pickup, 4x4 70 5.50 90 3,850 3.70 2,590 6,440
1|Mechanic rig 35 18.80 70 6,580 10.50 3,675 10,255
3| Truck tractor 105 27.30 750 28,665 22.80 23,940 52,605
1{Lowboy, 60t 35 13.20 170 4,620 4.50 1,575 6,195
1{Highboy, 40t 35 4.60 120 1,610 3.50 1,225 2,835
1{Lowboy, 100t 35 18.60 295 6,510 5.80 2,030 8,540
1[Sideboom, 583 35 44.50 899 15,575 34.50 12,075 27,650
1[Hydra crane, 25t 35 30.20 501 10,570 27.35 9,573 20,143
6|Mobile radio 210 1.05 6 2,205 0.30 630 2,835
17|TOTAL EQUIPMENT 595 2,901 80,185 57,313 137,498
Misc.: Dunnage, supplies, etc. @ $200 per shift 7,000
Local material:
Outside rental:
Subcontract: Mobilize and demobilize equip. assumed shipment from "lower 48" price per cwt
Freight in & out $54.20 cwt 90,000 cwt 4,878,000
SUB-TOTAL 4,885,000
TOTALS $5,689,202
Cost/feet 15.73)
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 4
Spread No.: Winter work O.T. Code: 0.2619
Crew No.: Ad4i Identity: Mob & demob people Production: 63 each per shift
Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
SUB-TOTAL - - - -
FICA, FUTA, E.S. &MED 12.64% - -
Liability & compensation 15.30% - -
Small Tools 6.00% - -
Per Diem $ 135.00 - -
TOTAL LABOR - - - -
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
TOTAL EQUIPMENT - - - -
Misc.: Mobilize personnel 500 Persons $1,500 per person 750,000
Local material:
Outside rental:
Subcontract:
SUB-TOTAL 750,000
TOTALS $750,000
Cost/each 3246.75
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 4
Spread No.: Winter work O.T. Code: 0.2619
Crew No.: A5i Identity: Safety, training & Orenintation Production: 63 each per shift
Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
SUB-TOTAL - - - -
FICA, FUTA, E.S. &MED 12.64% - -
Liability & compensation 15.30% - -
Small Tools 6.00% - -
Per Diem $ 135.00 - -
TOTAL LABOR - - = =
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
TOTAL EQUIPMENT - - - -
Misc.: Safety/orientation @ $ 850 perday 500 people 1 days 425,000
Local material:
Outside rental:
Subcontract: -
SUB-TOTAL 425,000
TOTALS $425,000
Cost/each 1839.83]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
A36 Project: Construct 24" gas P/L 7 12
Spread No.: Winter work O.T. Code: 0.2619
Crew No.: A6i Identity: Drug test Production: 63 each per shift
Quantity: 231 each
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS RATE LABOR LABOR RATE TOTAL COST
SUB-TOTAL - - o -
FICA, FUTA, E.S. &MED 12.64% - -
Liability & compensation 15.30% - -
Small Tools 6.00% - -
Per Diem $ 135.00 - -
TOTAL LABOR - - - -
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
TOTAL EQUIPMENT - - - -
Misc.:
Local material:
Outside rental:
Subcontract: drug test @ $ 300 per person 500 people 150,000
SUB-TOTAL 150,000
TOTALS $150,000
Cost/each 649.35]
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MICHAEL BAKER JR., INC.
Date: 15-Mar-05
Client: Alaska Natural Gas Development Authority Working: Days hours shifts
Project: Construct 24" gas P/L 7 12 231
Spread No.: Winter work O.T. Code:
Crew No.: A7i Identity: Contractor QC Production: 1570 feet per shift
Quantity: 361680 feet
QTY LABOR MAN LABOR S.T. O.T. FRINGE FRINGE TOTAL
CLASSIFICATION SHIFTS  RATE LABOR LABOR RATE TOTAL COST
2|Utility inspector 462 30.00 166,320 43,559 5.00 27,720 237,599
1[Level 1 welding inspector 231 35.00 97,020 25,410 5.00 13,860 136,290
1[Level 2 welding inspector 231 30.00 83,160 21,780 5.00 13,860 118,800
4|SUB-TOTAL 924 346,500 90,748 55,440 492,688
FICA, FUTA, E.S. &MED 12.64% 55,268 55,268
Liability & compensation 15.30% 53,015 53,015
Small Tools 6.00% 20,790 20,790
Per Diem $ 135.00 124,740 124,740
4|TOTAL LABOR 924 475,573 90,748 55,440 746,501
QTY EQUIPMENT EQ. EQ. EQUIP. OWNER FLOPS FLOPS TOTAL
CLASSIFICATION DAYS RATE CWT EQUIP. RATE COST COST
4|Pickup, 4x4 924 5.50 180 50,820 3.70 34,188 85,008
4[Mobile radio 924 1.05 4 9,702 0.30 2,772 12,474
8|TOTAL EQUIPMENT 1848 184 60,522 36,960 97,482
Misc.:
Local material:
Outside rental:
Subcontract:
SUB-TOTAL -
TOTALS $843,983
Cost/feet 2.33)
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